
SLAM Project Schedule - 3.5 Years
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Administrative & Procurement (5 Months)

August 2012 - December 2012

Vault Construction - Phase 2A (14 Months)

December 2012 - February 2014

Existing Museum Closure - Artifact Transfer - Phase T (6 Weeks)

Feb. 2014 - March 2014

Exterior Envelope - Phase 2B (16 Months)

March 2014 - July 2015

Interior Buildout & Landscape - Phase 3 (30 Months)

July 2013 - April 2012 April 2012 - January 2016

Owner Occupancy & Grand Opening - Phase 3E (4 Months)

Jan. 2016 - April 2016
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